COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2019

ESTI MATE SUMMARY 16: 13: 24
CONTI D: C21748 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21748-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TIME ALLOW 40 WORK DAYS
Various Chip Seals Montrose RE PERCENT Tl MVE: 68. 75 ORI G TI ME ALLOW 40 WORK DAYS
PROQJECT NO STRR300- 236
VARI QUS CHI P SEALS MONTROSE RE
NAVE OF ROAD:
PROJECT COUNTI ES: DELTA MONTROSE, REG ON 3
GUNNI SON, REGI ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 19/ 2019 DATE TI ME STARTED 07/15/2019
2273 RI VER ROAD DATE LET 04/ 04/ 2019 DATE WORK BEGAN 07/ 15/ 2019
DATE AWARDED 04/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/09/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 07/ 15/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 759, 326.58 PARTI Cl PATI NG $  2,155,691.71 $ 2,155, 691. 71
AWARD PRQIECT AM: $ 2,765,365.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 78. 129% TOTAL EARNI NGS 2,155, 691. 71 2,155,691.71
FUNDS AVAI LABLE: $ 603, 634. 87 STOCKPI LED MATER! ALS 0.00 0.00
GROSS EARNI NGS 2,155, 691. 71 2,155, 691. 71
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 41, 480. 48 - 41, 480. 48
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 2,114, 211. 23 2,114, 211. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,114, 211. 23 2,114, 211. 23
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DE s  2114211.23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21748-BI D ESTI MATE RUN 08/ 28/ 2019
PRQJECT: STRR300- 236 ESTI MATE NO 0001 16:13: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 751. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
18. 00000 0. 000 0.00
0065 627-30411 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 90. 000 0. 000
Li ne
) ( SF 0. 000 0.00
13. 75000 0. 000 0. 00
0070 630- 00000 Fl aggi ng 3, 000. 000 0. 000
HOUR 1, 489. 750 40, 223. 25
27. 00000 1, 489. 750 40, 223. 25
0075 630-00001 Pilot Car Operation 320. 000 0. 000
HOUR 209. 250 12, 555. 00
60. 00000 209. 250 12, 555. 00
0080 630-00007 Traffic Control Inspection 16. 000 0. 000
DAY 8. 000 2,800.00
350. 00000 8. 000 2,800. 00
0085 630-00012 Traffic Control Managenent 40. 000 0. 000
DAY 24.000 24, 000. 00
1, 000. 00000 24.000 24, 000. 00
0090 630-80341 Construction Traffic Sign (Panel Size A) 120. 000 0. 000
EACH 97. 200 4,374.00
45. 00000 97. 200 4,374.00
0095 630-80342 Construction Traffic Sign (Panel Size B) 120. 000 0. 000
EACH 99. 900 4,995. 00
50. 00000 99. 900 4,995. 00
0100 630-80343 Construction Traffic Sign (Panel Size C 22.000 0. 000
EACH 19. 800 1, 188. 00
60. 00000 19. 800 1, 188. 00
0105 630-80344 Construction Traffic Sign (Special) 192. 000 0. 000
SF 115. 200 2,304.00
20. 00000 115. 200 2,304.00
0110 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 5. 400 14, 850. 00

2, 750. 00000 5. 400 14, 850. 00



CONTI D: C21748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21748-BI D ESTI MATE RUN 08/ 28/ 2019
PRQJECT: STRR300- 236 ESTI MATE NO 0001 16:13: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 800 1, 530. 00
850. 00000 1.800 1, 530. 00
0120 630- 80360 Drum Channel i zi ng Devi ce 70. 000 0. 000
EACH 45. 000 675. 00
15. 00000 45. 000 675. 00
0125 630-80380 Traffic Cone 600. 000 0. 000
EACH 207. 000 207. 00
1. 00000 207. 000 207. 00
0130 630-80440 Portable Runble Strips (Tenporary) 24.000 0. 000
EACH 21. 600 17, 280. 00
800. 00000 21. 600 17, 280. 00
0135 630-80511 Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering (Project First Program 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70023 F/ A On-The-Job Trai nee 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,743,576.58% 2,146,241.71$ 2,146,241.71



CONTI D: C21748

PCN: 21748-BID

PRQIECT STRR300- 236

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2)

0170 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 08/ 28/ 2019

ESTI MATE NO: 0001 16: 13: 24
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 0. 000
EACH 0. 600 9, 000. 00
15, 000. 00000 0. 600 9, 000. 00
1. 000 0. 000
EACH 0. 600 450. 00
750. 00000 0. 600 450. 00
CAT 0400  CURRENT AMT $ 15, 750.00 $ 9,450.00 $ 9, 450. 00

PROQIECT TOTAL

CURRENT AMI $ 2,759,326.58% 2,155,691.71% 2,155,691.71



